WWTU Project Payments

As of December 29, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
o B Original Change Orders Current Paid To Date__| Payment Request Total
SRF PROJECTS: : )
I ;
Northside Regional Lift Station and Force Mains : )
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00 |
Bingham Greenebaum Doll B o B $  37.364.00 $ 37,364.00
O.W. Krohn & Associates B - B $ 19,079.00 $ 9,079.00
___|Brown Equipment Co. _ o _ $ 155,000.00 $ - $ 155,000.00
Jack Doheny Supplies _ - . $ 338859.00 $ 338,859.00
Design: (Greeley & Hansen) 19 344,300.00 : $§ 17,000.00 | $  361,300.00 | $ 25176.00 $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) . |$  508,300.00 § 198,500.00  $ 706,800.00 [ $§ 621,22500 $§ - $ 621,225.00 87.89% N
Construction: (RL Turner Corp) o $ 2,793,000.00 $ 2,793,000.00|$ 214345300 § - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00) $ - $ (168,200.00) -
2012 SRF LOAN ? $ 4,200,000.00 | $ 3,822,276.00 $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 (% 40269943, $ 402,699.43 111.46%
IMPROVEMENT FUND $  344,30000 | $ 17,000.00 |$ 361,300.00 | $  402,699.43 §$ - $ 402,699.43 | reimb to City by SFR
|
ity of West Lafayette (Reimbursement-Greeley ansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) b $ 4,600.00 ' ) $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 - $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 - $ 3,723.00 :
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 ° $ 20,000.00
Withered Burns, LLP i $ 1,850.00 - $ 1,850.00
| |Construction Inspection: (Wessler Engineering) ‘ 148,000.00 1 $ 86,167.00 | $ $ 86,167.00 58.22%
- gir sen
Construction: (Bowen Engineering) 2,115,000.00 2,115,000.00 | $ 1,770,645.00 $ 1,770,645.00
w York Mellon) $ 196,738.00 % -9 196,738.00
w rored $ 36,414.00 ' § $ 36,414.00

i 2014 SRF LOAN $ 2,610,000.00 | $§ 2,418,121.00 ' § 6,593.00 | $ 2,424,714.00 92.90%
Preliminary Engineering: (Greeley & Hansen) ($§  177,500.00 §  177,500.00 | $  177,493.37 $ - [$  177.493.37 100.00%
Phase 3 Power: (Duke Energy) $  12,835.04 $ 1283504 | $ 12,835.04  $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 © $ 10,000.00
IMPROVEMENT FUND $  190,335.04 | $ - T$ 190,335.04 |$  200,328.41 | § - |'$ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of December 29, 2015 CONTRACT AMOUNT % CONTRACT PAID
B B Original [ Change Orders | Current Paid To Date | Payment Request | Total
[CAPITAL IMPROVEMENT PLAN PROJECTS: : i ] ) - -
Wet Weather Facility improvements (LTCP) 1 o o
|Engineering Study: (Wessler & Associates) $ 14,200.00 $ 1420000 | $ 14,200.00 ~+$  14,200.00 ~ 100.00%
'Design: (Wessler & Associates) $ 52,200.00 $  5220000|% 52,200.00 | § 3 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 B $  400000|%  4567.00% % 4,567.00 114.18%
_ Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $§ 12,09935|%  455609.35|$ 43546140 | § $ 43546140 95.58%
| |Construction Retainage: (Lafayette Bank & Trust) 19 20,147.95 %  20,147.95
IMPROVEMENT FUND $  513,910.00 | $ 12,099.35|% 526,009.35|$% 526,576.35 '$ 526,576.35
Digester Alternative Feedstocks S S L S
i Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 2460000 )% 10,453.22 | § ' $  10453.22 | 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - |$  24,600.00]$ 10,453.22 | § '$ 1045322
Cumberland Ave Sanitary Sewer Extension - ’ B
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,00000f$ 2403565 $ 24035865 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 12422700 ; $ 311,727.00 | $ 309,351.50 | $ $ 309,351.50 99.24%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 $ 31,610.00 | § $ 31,610.00 | 92.67%
IMPROVEMENT FUND $  246,610.00 | $ 124,227.00 | $ 370,837.00[$  364,997.15 | § '$  364,997.15
| Construction Inspection: (Wessler Engineering) $  116,000.00 1$ 116,000.00 | $§  114,597.11] % '$  114,597.11 98.79%
Construction: (Atlas Excavating) | $ 1,958,300.00 $ 1,95830000{9% 185684931 % $ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) - $  101,450.69 $  101,450.69
2014 CONSTRUCTION FUND $  2,074,300.00 [ § - |$ 2,074,300.00 | § 2,072,897.11 % $ 2,072,897.11 99.93%
Chemical Feed Facilities for Phosphorus Removal o N
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ _$_ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 = $ 400000 % 4,231.58 | $ ‘s 4,231.58 105.79%
Bid. (Wessler Engineering) - $ 24,000.00 $ 24,00000 | $ 24,000.00 | $ IR 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00|$ 15847921 | % 1 $ 159,479.21 63.79%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | § 1,110.00 | $ $  1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 '$ 6200000 % 58,900.00 | $ $§ _ 58,900.00 95.00%
IMPROVEMENT FUND $§  463,400.00 | § - |'$ 463,400.00|$ 32372079 | $ $ 32372079
Construction: (Layne Heavy Civil, Inc.) $§  753,090.00 |$§ 3225548 | § 78534548 [$ 74566343 | $ '$ 74566343 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
~ 2014 CONSTRUCTION FUND $  753,090.00 | $ 3225548 |$ 78534548 |§ 78534548 $§ '$ 78534548
CSO Relief interceptor Sewer e
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 | $ 52,400.00 | $ 52,400.00 | § $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $  36,000.00 $ - 0.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 | $ 1,050,00000;$  486,000.00  $ - $ 486,000.00 46.29%
Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 $ 55,000.00 | $ 12,959.93 | § $ 12,959.93 23.56%
IMPROVEMENT FUND $ 1,193,400.00 $ - | $ 1,193,400.00]$% 551,359.93 | $ 1§ 551,359.93
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